Conduct Sprint Planning

In this meeting we decide:

1- sprint duration : 2 weeks

2- Sprint goal: deliver the first user case to the customer

3- Team capacity: 10 members (dedicated only for this project)

4- Working hours: 80 hours